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REQUEST TO EXTEND THE PERIOD OF CONTRACT AWARD FOR LOCALLY-
ADMINISTERED STIP PROJECTS. PER FISCAL YEAR 2005-06 STIP/SHOPP
ALLOCATION PLAN AND CRITERIA

WAIVER-07-02

RECOMMENDATION:

The Department of Transportation (Department) recommends the California Transportation
Commission (Commission) approve Waiver-07-02 extending the period of contract award for the
time periods identified for each project on the attached document.

ISSUE:

The Commission allocated $924,000 for the construction of the three projects identified on the
attachment. The responsible agencies have been unable to award the contracts and do not anticipate
awarding the contracts by the deadlines. The attachment describes the details of the projects and the
explanation of the delays. The respective agencies request extensions, and the planning agencies
concur.

BACKGROUND:

In July 2005, the Commission adopted the Fiscal Year (FY) 2005-06 STIP/SHOPP Allocation Plan
and Criteria, which limited FY 2005-06 allocations to projects ready to proceed to construction
within six months. STIP Guidelines stipulate that the Commission may approve a waiver to the
contract award deadline one time only for up to 20 months in accordance with Section 14529.8 of
the Government Code.
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Time Extension/Waiver — Project Contract Award Deadline
Local Streets and Roads Projects

Project # Applicant Extension Amount Allocation Date

County Resolution Number
PPNO Construction Only Number of Months Requested
Project Description Extended Deadline
Reason for Project Delay CT Recommendation

1 City of Ukiah $172,000 06/08/2006
Mendocino FP-05-85
PPNO: 01-4077P 3 months
Railroad Crossing Rehabilitation 03/31/2007

Support

The City of Ukiah is requesting a three-month time extension in order to repackage and re-advertise the project. The City scheduled the
advertisement for December 2006 in anticipation of receiving lower bids during the slow season for construction. However, after advertising the
project for three weeks beginning December 7, 2006, the bids received were excessively high. The City will repackage the project and be ready to
re-advertise for bids in February 2007. The City anticipates awarding the contract by March 2007. If the bids received in February 2007 are again
too high, the City will have to cancel the project.

2 City of Ukiah $112,000 06/08/2006
Mendocino FP-05-85
PPNO: 01-4089P 3 months
Railroad Crossing Rehabilitation 03/31/2007
Support

The City of Ukiah is requesting a three-month time extension in order to repackage and re-advertise the project. The City scheduled the
advertisement for December 2006 in anticipation of receiving lower bids during the slow season for construction. However, after advertising the
project for three weeks beginning December 7, 2006, the bids received were excessively high. The City will repackage the project and be ready to
re-advertise for bids in February 2007. The City anticipates awarding the contract by March 2007. If the bids received in February 2007 are again
too high, the City will have to cancel the project.

3 Kern County $640,000 06/08/2006
Kern FP-05-86
PPNO: 06-E012J) 12 months
7" Standard Road Project 12/30/2007

Support — Recommend 10 months

Kern County is requesting a 12-month time extension to reprogram the project in the Federal Transportation Improvement Program (FTIP) and to
advertise and award the project.

The $640,000 was programmed into the STIP and the Commission allocated funds in June 2006. The County submitted a Request for
Authorization to Proceed with Construction (E-76) to the Department; however, there was not enough time to receive FHWA approval for the
E-76 in Fiscal Year 2005-06. The County must now reprogram the $640,000 into the 2006-07/2008-09 FTIP, since the 2003/04-2005/06 FTIP
expired at the end of September 2006, before the E-76 could be approved. The Department has received a draft of the amendment request, and a
public hearing was scheduled for January 18, 2007. It will take approximately four months to complete a formal amendment to the
2006-07/2008-09 FTIP, three months to submit the E-76 and obtain approval, two months for advertising and bidding, and one month to award the

project.
CEQA- California Environmental Quality Act FHWA-Federal Highway Administration
NEPA-National Environmental Policy Act TE-Transportation Enhancements

STIP-State Transportation Improvement Program The Department-California Department of Transportation



